



Mace project office
Worcester Avenue
London
N17 0TU

Dear Neighbours,

Update: Park Lane Road Closure

As previously notified to residents, a section of Park Lane has been closed since 12th June for safety reasons while demolition of sections of the Tottenham Hotspur stadium takes place including the South Stand. We anticipated the opening of the road to take place on 23rd July.

However, in the last two weeks, there have been issues outside of our control with the gas supply. This has meant that essential parts of the South Stand demolition could not take place. The repairs required are being managed by Cadent Gas, on behalf of National Grid and our construction team is in contact with them to ascertain what action they are taking to resolve the gas issues as soon as possible.

Additionally, due to the proximity of the demolition works, we have asked the contractor DSM to only carry out demolition works on the south stand between 8am and 6pm each day.

As a result of this situation and the reduced working hours of the demolition, there has been an impact on the timescale for opening Park Lane and we regret that the road will have to remain closed in order to allow us to complete the safe removal of the last remaining stand. We are aiming to have the road open in mid to late August 2017.

We would like to reassure you that it is our priority to open the road at the earliest possible opportunity. We are in contact with Haringey Council to ensure that the gas supply issues do not affect any other activities.

We very much appreciate your patience during the construction works at the Stadium. If you would like to discuss any matter relating to the construction works please do not hesitate to contact by calling 0845 602 5761, quoting: 32991.

Yours sincerely,

Laura Hampson
Community Engagement Manager